

Portfolio Summary Report

Generated: 16/04/2026 | HCCMS

Filters: Total Houses: 1 | Grand Total Cost: TSh 2,873,000

Code	Name	Stage	Status	Total Cost (TZS)	Budget (TZS)	Variance (TZS)	Project Manager
HOUSE-009	Fuoni_Mtundani	Structural Framing	ACTIVE	TSh 2,873,000	TSh 32,000,000	TSh 29,127,000	Omar Juma Bakari
	GRAND TOTAL			TSh 2,873,000	TSh 32,000,000	TSh 29,127,000	

